ANNEX B

BUREAU OF AGRICULTURAL AND FISHERIES ENGINEERING (BAFE)
PROCUREMENT MONTORING REPORT (PMR)
AS OF JUNE 16, 2022 Schedule for Each Procurement Activity ABC (PhP) Contract Cost (PhP) Remarks (Explaining changes from the APP) Mode of Procurement Post Resolution

Qual Recommending

Award Procurement Project Notice to Delivery/ Accept Notice of Award Contract Award Total nspection & Total Total Supply and Delivery of Bardware and Construction Supplies for the Construction of Partition Double Dry Wall for COA Feb 2, 2022 Feb 7, 2022 Feb. 22, Feb. 22, GoP 60,581.00 Feb. 22, 2022 60,581.00 60,000.00 Negotiated -SVP Feb 2, 2022 Feb 7, 2022 Feb 11, 2022 Feb 15, 2022 Negotiated -SVP Feb 9, 2022 Feb 11, 2022 Feb 15, 2022 Ongoing Fen 17, Feb 21, 2022 2022 400,000.00 400,000.00 vision of Postage and Courier Services OD/SRED Negotiated -SVP Feb 17, 2022 Feb 21, 2022 Feb 24, 2022 Feb 28, 2022 400,000.00 OD/SRID Negotiated -SVI Feb 22, 2022 Feb 24, 2022 Feb 28, 2022 AWARDED Food Provision during the conduct of Various Meetings for EPDSD and EPDSD-FMR on February - March 2022 March 29, 2022 GoP 51,000.00 Feb 2, 2022 Feb. 7, 2022 March 29, March 29, GoP Negotiated -SVP Feb 2, 2022 Feb 11, 2022 Feb 11, 2022 Negotiated -SVP Feb 9, 2022 Feb 10, 2022 Feb 11, 2022 Van rental for the Training on the Design of Cold Storage for Fruits and Vesetables on February 28-March 3, 2022 at Resion eb 9, 2022 Feb 14, 2022 GoP Feb 9, 2022 Feb 17, 2022 Feb 18, 2022 Feb 23, 202 30.000.00 March 22, March 22, 2022&Marc 2022&Mar GoP h 31, 2022 ch 31, 2022 Feb 24, 2022 Feb 17, 2022 March 4, March 8, 2022 2022 Shopping Feb 17, 2022 Feb 24, 2022 arch 7, 2022 March 8, 2022 Shopping March 2, 2022 Lease of Venue including Meals and Accommodation for the Blended Trainer's Training on Software -Aided Feasibility Study Preparation and Evaluation for Agricultural and Flaberies Infrastructure Projects on March 14-18, 2022 at Negotiated - (Lease of Real Property and Venue) Feb 22, 2022 Feb 28, 2022 March 4, 2022 Feb 22, 2022 Feb 28, 2022 farch 7, 2022 March 8, 202 234,000.00 March 2, 2022 234,000.00 217,100.00 Fen 2, 2022 Feb 7, 2020 Feb. 21, Feb 21, GoP 19,720.00 GoP 19,720.00 SRED Negotiated -SVP Fen 2, 2022 Feb 7, 2020 Feb 9, 2022 Feb 9, 2022 Negotiated -SVP Feb 9, 2022 Feb 9, 2022 Feb 9, 2022 18,850.00 Feb 21, 2022 March 9, 2022 March 11, March 15, 2022 2022 Ongoing splementation GoP Lease of Yenue including Meals and Accommodation for the Training on Design of Cold Storage for Fruits and Vegetables on February 28-March 3, 2022 at Region III Negotiated - (Lease of EPDSD Real Property and Venue) Feb 9, 2022 Feb 14, 2022 GoP 115,200.00 Feb 9, 2022 Feb 14, 2022 Feb 21 2022 Feb 23 2022 GoP 115,200.00 rensn Feb 17, 2022 Feb 18, 2022 Feb 23, 2022 114 400 00 AWARDED March 28, 2022 Negotiated -SV Negotiated -SVP March 21, 2022 April 4, 2022 April 5, 2022 March 30, 2022 April 1, 2022 April 5, 2022 SRED SRED Feb 9, 2022 Feb 14, 2022 40,000.00 Negotiated -SVP Feb 9, 2022 Feb 14, 2022 Feb 18, 2022 Feb 18, 2022 40,000.00 Feb 17, 2022 Feb 18, 2022 Feb 18, 2022 38,000.00 Feb 17, Feb 21, 2022 2022 AFD Negotiated -SVP E-A-17 2022 E-A-21 2022 Feb 24, 2022 Feb 28, 2022 GoP 55,000.00 AFD Feb 22, 2022 Feb 24, 2022 Feb 28, 2022 GoP 55.000.00 53,900.00 AFD Negotiated -SVP Ongoing splementation iogotiated -SVI Feb 17, 2022 Feb 24, 2022 Feb 28, 2022 100,000.00 Feb 22, 2022 Feb 24, 2022 Feb 28, 2022 100,000.00 70,000.00 Feb 21, 2022 Supply and Delivery of Semi-Expendable ICT Equipment (Powerbank) for EPDSD EPDSD Negotiated -SVP March 21, 2022 March 28, 2022 April 5, 2022 April 6, 2022 24,000.00 logotiated -SVP March 21, March 28, 2022 2022 March 30, 2022 April 5, 2022 April 6, 2022 April 26, April 26, GoP 2022 2022 15,000.00 Feb 17, 2022 Feb 21, 2022 March 14, March 14, GoP 47,640.00 FMRDP Negotiated -SVP Feb 17, 2022 Feb 21, 2022 Feb 24, 2022 Feb 28, 2022 47,640,00 Feb 22, 2022 Feb 24, 2022 Feb 28, 2022 45,700,00 Negotiated -SVP BAFE Motor Vehicle Renair and Spare Parts Replacement FMRDP Negotiated -SVP March 2, 2022 March 4, 2022 GoP 245,000.00 Ongoing Implementation March 2, March 4, 2022 2022 March 9, 2022 March 11, March 15, 2022 GoP 245,000.00 173,900.00 April 29, April 29, 2022 2022 GoP Feb 2, 2022 Feb 7, 2022 Feb 9, 2022 Feb 11, 2022 Feb 14, 2022 Supply and Delivery of Various Communication Equipment and Mobile Audio Rack for HAFE March 21 & 24, 2022 Feb 17, Feb 22, 2022 2022 March 4, March 8, 2022 2022 March 21 & March 21 & 24, 2022 24, 2022 GoP AFD Negotiated -SVP Feb 17, 2022 Feb 22, 2022 larch 7, 2022 March 8, 2022 92,000.00 Negotiated -SVP March 2, 2022 92,200.00 90,350.00 Negotiated -SVP March 2, 2022 March 11, 2022 March 18, 2022 March 22, 2022 145,000.00 iogotiated -SVP March 2, March 11, 2022 2022 March 16, 2022 March 18, March 22, 2022 2022 145,000.00 139,000.00 Feb 17, 25, March 21, 2022 2022 4, 2022 2022 Subscription of Internet Access Service (MS) for the Bureau of Agricultural and Fisheries Engineering (BAFE) under III 001-22 March March March March March 31, 4, 2022 21, 2022 16, 2022 21, 2022 2022 FMRPD Public Bidding March 16, 2022 March 21, 2022 April 20, 2022 April 20, 2022 April 26, GoP 1,200,000.00 Ongoing FMRPD Public Bidding March 16, March 21, March 2022 2022 31, 2022 April 6, 2022 April 7, 2022 April 20, 2022 GoP 1,200,000.00 771,456.00 AWARDED Feb 9, 2022 Feb 14, 2022 Feb 24, Feb 24, GoP 2022 OD Feb 24, 2022 GoP Negotiated -SVP Feb 9, 2022 Feb 14, 2022 Feb 21, 2022 Feb 22, 2022 49,500.00 Negotiated -SVP Feb 17, 2022 Feb 18, 2022 Feb 22, 2022 49,500.00 44,550.00 Lease of Venue including Meals and Accommodation for the FMRDP 1st Quarter Assessment cum Public Consultation on FMRDP Strategic Plan on March 23-25, 2022 in Region IV-A Negotiated - (Lease Real Property and Venue) March 16, 2022 March 17, March 18, 2022 2022 March 18, 2022 March 18, 202 FMRDP March 8, 2022 Mar 14, 2022 330,000.00 FMRDP GoP 330,000.00 228 999 95 Van Rental for the Conduct of FMEDP 1st Quarter Assessment cum Public Consultation on FMEDP Strategic Plan on March 23-25, 2022 March 18, 2022 March 18, 2022 March 16, 2022 March 17, March 18, 2022 2022 FMRDP FMRDP GoP Negotiated -SVP March 8, 2022 45,000.00 Negotiated -SVP 45,000.00 36,000.00 Negotiated - (Leas of Real Property and Venue) March 8, 2022 March 15, 2022 March 18, 2022 March 18, 2022 176,000.00 March 8, March 15, 2022 2022 March 16, 2022 March 17, March 18, 2022 2022 GoP 168,700.00 176,000.00 Negotiated -SVP March 18, 2022 March 8, March 14, 2022 202 March 16, 2022 March 18, 2022 March 18, 2022 30,000.00 March 8, 2022 March 14, 202 March 18, 2022 30,000.00 Negotiated -SVI 24,000.00 Ongoing April 6, April 11, 2022 2022 April 22, 2022 April 6, 2022 April 11, 2022 April 20, 2022 April 26, 2022 April 21, April 21, GoP Negotiated -SVP March 21, 2022 March 24, 2022 March 9, March 15, 2022 2022 March 16, 2022 March 18, March 24, 2022 March 9, 2022 62,500.00 60,625.00 Negotiated - (Lease of SRED Real Property and Venue) March 21, 2022 March 21, 200 March 9, March 14, 2022 2022 March 17, March 21, 2022 2022 March 14, 2022 SRED GoP Food provision for the culminating activity of the National Women's Month Celebration 2022 March 21, 2022 March 25, 2022 March 25, 2022 March 23, 2022 March 25, March 25, 2022 March 28, March 28, GoP AFD Negotiated -SVP March 16, 2022 24,000.00 AFD Negotiated -SVP 24,000.00 21,600.00 AWARDED Food provision for the BAFE General Assembly on April 4, 2022 at BAFE Conference Room and via online March 28, 2022 April 1, 2022 April 1, 2022 April 4, 2022 AFD March 22, March 28, 2022 2022 April 4, April 4, 2022 2022 GoP March 23, 2022 March 29, 2022 AFD March 23, March 29, 2022 2022 arch 30, 2022 April 1, 2022 April 1, 2022 July 7, 2022 GoP Negotiated -SVP April 1, 2022 April 1, 2022 luly 7, 202 136,500.00 legetiated -SVI July 7, 2022 136,500.00 120,900.00 Van Reutal for the First Quarter Assessment and Workshop on Agricultural and Biosystems Engineering Management Information System (ABEMIS) in Revion IV-A on April 4-B. 2022 March 23, March 28, 2022 2022 PPMD Negotiated -SVP March 23, 2022 April 1, 2022 April 1, 2022 30,000.00 legetiated -SV March 30, 2022 April 1, 2022 April 1, 2022 30,000.00 26,000.00 Negotiated - (Lease of PPMD Real Property and March 23, 2022 Venue) Negotiated - (Lease of Real Property and Venue) March 23, 2022 March 23, 2022 March 23, 2022 GoP 330,000.00 April 1, 2022 April 1, 2022 330,000.00 PPMD March 30, 2022 April 1, 2022 April 1, 2022

Fe	od Provision for the Signing of Memorandum of Agreeoment tween Bureau of Agricultural and Fabries Engineering and illippine liber industry Development Program on April 60,												March 23. March 30.								
20	122		13, 2022 Mar 2	h 30, 22	April 4, 2022	April 5, 2022	April 8, 2022	GoP	7,500.00		PPMD	Negotiated -SVP	2022 2022	March 30, 2022	April 1, 2022 April 5, 2022	April 8, 2022	April 8, 2022	SeP 7,500.00	6,750	0	AWARDED
Re	one of Venue Including Meals and Accommodation for the qualitity Enhancement Training for the GIP for ARE Youth terms on May 16-20, 2022 in Cordillera Administrative gion (CAR)	Negotiated - (Lease of Real Property and April 2 Venue)	0, 2022 April :	5, 2022	May 6, 2022	May 10, 2022		GoP	270,000.00		SRED	Negetiated - (Lease of Real Property and Venue)	April 20, April 25, 2022 2022	April 29, 2022	May 6, 2022 May 10, 2022			SeP 270,000.00	265,50	00	AWARDED
24	ator Vehicle Rental for the conduct of site imspection/visit of employed SFFS projects in Region I and points on April 18 - 22, EPDSD 22	Negotiated -SVP April 6	i, 2022 April	7, 2022	April 13, 2022	April 13, 2022		GoP	62,000.00		EPOSD	Negotiated -SVP	April 6, April 7, 2022 2022	April 12, 2022	April 12, April 13, 2022 2022			GaP 62,000.00	50,000	200	AWARDED
La Ti 96 20	one of Yeuse Including Meals and Accommodation for the plaining on the Valuation of Agricultural and Fisheries chamitation and Infrastructure Projects (Eatch 2) on June 1-24, 2022 in Region III	Negotiated - (Lease of Real Property and April 8 Venue)	8, 2022 April :	5, 2022	May 6, 2022	May 10, 2022		GoP	216,000.00		EPOSD	Negetiated - (Lease of Real Property and Venue)	April 8, April 25, 2022 2022	April 29, 2022	May 6, 2022 May 10, 2022			SeP 216,000.00	213,60	00	AWARDED
V: ar (1	in Reutal for the Training on the Valuation of Agricultural of Fisheries Mechanization and Infrastructure Projects latch 2) on June 20-24, 2022 in Region III	Negotiated -SVP April 8	8, 2022 April :	5, 2022	May 6, 2022	May 10, 2022		GoP	30,000.00		EPOSD	Negotiated -SVP	April 8, April 25, 2022 2022	April 29, 2022	May 6, 2022 May 10, 2022			SeP 30,000.00	27,600	30	AWARDED
V: Cc oc	in Reutal for the Training on the Design of Detailed Road instruction and Estimation of Farm-to-Market (FMR) Projects April 18-22, 2022 in Region X	Negotiated -SVP April 5	i, 2022 April	7, 2022	April 13, 2022	April 13, 2022		GoP	30,000.00		EPOSD	Negotiated -SVP	April 5, April 7, 2022 2022	April 12, 2022	April 12, April 13, 2022 2022			30,000.00	29,400	30	AWARDED
Pe	in Reutal for the Knowledge Sharing on Value Engineering of Value Analysis (VE/VA) for Agri-Fisheries Infrastructure ojects on May 23-25, 2022 in Region IV-A		6, 2022 May	, 2022	May 16, 2022	May 17, 2022		GoP	45,000.00		EPDSD	Negotiated -SVP	April 26, May 2, 2022 2022	May 11, 2022	May 13, 2022 May 17, 2022			isP 45,000.00	42,000	36	AWARDED
La Ki (V 21	one of Yeuse Including Meals and Accommodation for the nowledge Sharing on Value Engineering and Value Analysis F/PA) for Agri-Tisheries Infrastructure Projects on May 23- , 2022 in Region IV-A	Negotiated - (Lease of Real Property and April 2 Venue)	2, 2022 May	, 2022	May 16, 2022	May 17, 2022		GoP	216,000.00		EPOSD	Negetiated - (Lease of Real Property and Venue)	April 22, May 2, 2022 2022	May 6, 2022	May 13, 2022 May 17, 2022			GaP 216,000.00	216,00	00	AWARDED
Pv M	recurrement of Business Card for the Programs and Projects anagement Sivision	Negetiated -SVP April 2	6, 2022 May	, 2022	May 16, 2022	May 17, 2022	July 8, 2022	GoP	22,800.00		PPMD	Negotiated -SVP	April 26, May 2, 2022 2022	May 6, 2022	May 13, 2022 May 17, 2022	July 8, 2022	July 8, 2022	GoP 22,800.00	13,300	200	AWARDED
St m Di	pply and delivery of various food previsions for various exists of the Standards Regulation and Inforcement vision for the Second Quarter of 2022	Negotiated -SVP April 6	i, 2022 April :	2, 2022	April 19, 2022	April 20, 2022	July 29, 2622	GoP	41,850.00	Rescheduled the last Event (Amendment to Order)	SRED	Negotiated -SVP	April 6, April 12, 2022 2022	April 18, 2022	April 19, April 20, 2022 2022	July 29, 2022		iaP 41,850.00	36,270	26	AWARDED
	ME Motor Vehicle repair and spare parts regalcement FMRDP	Negotiated -SVP April 2	0, 2022 May 1	9, 2022	May 6, 2022	May 10, 2022	May 11, 2022	GoP	68,150.00		FMRDP	Negotiated -SVP	April 20, May 10, 2022 2022	April 29, 2022	May 6, 2022 May 10, 2022	May 11, 2022	May 11, 2022	ioP 68,150.00	64,500	No.	AWARDED
Le Tr Es 20	one of Youse Including Meals and Accommodation for the pinning on the Design of Detailed Road Construction and fination of Farm too Markot (FMR) Projects on April 18-22, 122 in Region X	Negatiated - (Lease of Real Property and April 6 Venue)	i, 2022 April	7, 2022	April 13, 2022	April 13, 2022		GoP	180,000.00		EPDSD	Negetiated - (Lease of Real Property and Venue)	April 6, April 7, 2022 2022	April 12, 2022	April 12, April 13, 2022 2022			2aP 180,000.00	162,70	00	AWARDED
Fe E3	od provision during the conduct of various meetings for POSD on April to June, 2022	Negetiated -SVP April 2	0, 2022 April :	6, 2022	May 6, 2022	May 10, 2022	August 2, 2022	GoP	27,000.00	Rescheduled the last Event (Amendment to Order)	EPDSD	Negatiated -SVP	April 20, April 26, 2022 2022	April 29, 2022	May 6, 2022 May 10, 2022	August 2, 2022		27,000.00	21,600	30	AWARDED
Pr As Cc Pl	ocurement of Various Elichenwares for the Office of the nistant Elevator (DAD), office of the Director (DD) and the sumission on Asidi (COA) of the Bureau of Agricultural sheries Engineering	Negotiated -SVP May 6	, 2022 May 3	0, 2022	June 6, 2022	June 7, 2022	June 28, 2022	GoP	44,100.00		OD	Negotiated -SVP	May 6, 2022 May 30, 2022	June 1, 2022	June 3, 2022 June 7, 2022	June 28, 2022	June 28, 2022	iaP 44,100.00	39,932	30	AWARDED
La co Ca	one of Yenue including Meals and Accommodation for the educt of the Training in Environment Safety and Health for instruction on June 6-10, 2022 at Region IV-A	Negotiated - (Lease of Real Property and May 11 Venue)	3, 2022 May 2	3, 2022	June 1, 2022	June 2, 2022		GoP	330,000.00		SRED	Negotiated - (Lease of Real Property and Venue)	May 18, May 23, 2022 2022	May 25, 2022	May 31, 2022 June 2, 2022			230,000.00 mg 330,000.00	327,00	00	AWARDED
	on Rental for the Training in Environment Safety and Health Construction on June 6-10, 2022 at Region IV-A	Negotiated -SVP May 11	3, 2022 May 2	3, 2022	June 1, 2022	June 2, 2022		GoP	32,000.00	v	SRED	Negotiated -SVP	May 18, May 23, 2022 2022	May 25, 2022	May 31, 2022 June 2, 2022			GaP 32,000.00	28,000	300	AWARDED
Fe or In 23	od Prevision for the Meeting on 2nd Consultation Workshop the draft Agricultural Machinery, Equipment and Traintracture Menitoring and Evaluation Massaul on April 21- , 2022	Negotiated SVP April 6	i, 2022 April :	2, 2022	April 19, 2022	April 20, 2022		GoP	10,200.00		PPMD	Negotiated -SVP	April 6, April 12, 2022 2022	April 18, 2022	April 19, April 20, 2022 2022			GaP 10,200.00	9,300	0	AWARDED
Ve GI As	chicle Rental for the Capability Enhancement Training for the P for AIII Youth Interns on May 16-20, 2022 in Ceedillera Intelligence Region (CAR)	Negotiated -SVP April 2	0, 2022 April :	5, 2022	May 6, 2022	May 10, 2022		GoP	60,000.00		SRED	Negatiated -SVP	April 20, April 25, 2022 2022	April 29, 2022	May 6, 2022 May 10, 2022			GaP 60,000.00	57,200	200	AWARDED
Su qu	apply and delivery of various office supplies for the 2nd AFD	Negotiated -SVP April 2	0, 2022 April :	6, 2022	May 6, 2022	May 10, 2022	June 7, 2022	GoP	95,730.00		AFD	Negotiated -SVP	April 20, April 26, 2022 2022	April 29, 2022	May 6, 2022 May 10, 2022	June 7, 2022	June 7, 2022	ъР 95,730.00	77,826	36	AWARDED
Su	opply, delivery, and installation of various office equipment AFD defurniture & fectures of BAFE-AFD and COA	Negotiated -SVP April 2	0, 2022 April :	5, 2022	May 6, 2022	May 10, 2022	May 30, 2022	GoP	527,528.00		AFD	Negotiated -SVP	April 20, April 25, 2022 2022	April 29, 2022	May 6, 2022 May 10, 2022	May 30, 2022	May 30, 2022	GaP 527,528.00	502,70	50	AWARDED
	ometric Terminal with Timekeeping and Payroll System AFD	Negatiated -SVP June 1-	4, 2022 June 1	0,2022				GoP	250,000.00	1st Failed Bid	AFD	Negotiated -SVP	June 14, June 20, 2022 2022	June 22, 2022				SuP 250,000.00			Failed Bid
10	T Software Subscription EPDSD	Negotiated -SVP May 1	1, 2022 May 1	6, 2022	May 26, 2022	May 27, 2022		GoP	865,000.00		EPOSD	Negotiated -SVP	May 11, May 16, 2022 2022	May 18, 2022	May 25, 2022 May 27, 2022			SeP 865,000.00	850,00	00	AWARDED
Fe	od Provision for the Actual Tagging and Consus Operation r three (3) weeks starting May 10, 2022 to May 20, 2022	Negotiated -SVP April 2	9, 2022 May	, 2022	May 6, 2022	May 6, 2022	May 20, 2022	GoP	15,750.00		SIPD	Negotiated -SVP	April 29, May 2, 2022 2022	May 6, 2022	May 6, 2022 May 6, 2022	May 20, 2022	May 20, 2022	ioP 15,750.00	14,179	30	AWARDED
v. m Q	urious meeting of the HRMFSH rechiring May 13, 23, 10, 2022 ME Conference Room, BAFE Office, SRA Compound, Ediman , armon City	Negotiated -SVP May 6	, 2022 May 1	0, 2022	May 12, 2022	May 12, 2022	May 20, 2022	GoP	13,800.00		AFD	Negotiated -SVP	May 6, 2022 May 10, 2022	May 11, 2022	May 12, 2022 May 12, 2022	May 20, 2022	May 20, 2022	GeP 13,800.00	11,040	349	AWARDED
Fe Se	and Provision for the Meeting on Strongthening of ABE PPMD Provision for the DA Offices on May to June, 2022 PPMD	Negotiated -SVP May 11	3, 2022 May 1	1, 2022	May 27, 2022	May 30, 2022	June 1, 2022	GoP	31,250.00		PPMD	Negotiated -SVP	May 18, May 11, 2022 2022	May 25, 2022	May 27, 2022 May 30, 2022	June 1, 2022	June 1, 2022	GaP 31,250.00	25,000	300	AWARDED
V:	ns Rental for the BAFE-PPMD and RAED-PPMS Coordination retting in Region IV-A on May 16-28, 2022	Negotiated -SVP May 10	3, 2022 May 1	1, 2022	May 13, 2022	May 13, 2022		GoP	32,000.00		PPMD	Negotiated -SVP	May 10, May 11, 2022 2022	May 11, 2022	May 12, 2022 May 13, 2022			iaP 32,000.00	28,112	200	AWARDED
Le PS Mi	our of Youse for the meals and accommedation of the BAFE- PMD and RAED-PPMS Coordination Meeting in Region IV-A on sy 16-20, 2022	Negetiated - (Lease of Real Property and May 10 Venue)	), 2022 May 1	1, 2022	May 13, 2022	May 13, 2022		GoP	385,000.00		PPMD	Negetiated - (Lease of Real Property and Venue)	May 10, May 11, 2022 2022	May 11, 2022	May 12, 2022 May 13, 2022			385,000.00	220,00	00	AWARDED
	one of Venue including Meals and Accommodation for the nining/Workshop in Structural Analysis for Mid-Rice frastructures on May 23-27, 2022 in Region VI	Venue)	I, 2022 May 1	6, 2022	May 20, 2022	May 20, 2022		GoP	189,000.00		SIPD	Negetiated - (Lease of Real Property and Venue)	May 11, May 16, 2022 2022	May 18, 2022	May 19, 2022 May 20, 2022			2aP 189,000.00	156,60	00	AWARDED
	one of Yeuus including Meals and Accommodation for the enduct of the Training Course on the Brafting of Operator's small for Local Manufacturers in Region X on July 6-8, 2022	Negotiated - (Lease of Real Property and June 1 Yease)	, 2022 June	i, 2022				GoP	162,000.00		SRED	Negetiated - (Lease of Real Property and Venue)	June 1, 2022 June 6, 2022	June 22, 2022				162,000.00			FAILED BID
ar Je	am of Yome Including Model and Accommodation for the advanced pilot Technical Service for the FY 2022 Fina and odget Propusals for Agri-Takheries Machinery and Equipment, of Infrastructure Projects of the Department of Agricultureon no 7-10, 2022 in Region IV-A	Negotiated - (Lease of Real Property and May 11 Venue)	3, 2022 May 2	4, 2022	June 3, 2022	June 3, 2022		GoP	273,600.00		EPDSD	Negetiated - (Lease of Real Property and Venue)	May 18, May 24, 2022 2022	June 1, 2022	June 2, 2022 June 3, 2022			GaP 273,600.00	273,60	00	AWARDED
V: 20 ar of	nn Rental for the conduct of Joint Technical Review for the FV 22 Finn and Bidget Proposals for Agri-Fasheries Machinery 22 Finn and Bidget Proposals for Agri-Fasheries Machinery 23 Finn and Bidget Proposals for Agri-Fasheries Machinery 24 Finn Agriculture on June 7-10, 2022 in Region IV-A	Negotiated -SVP May 11	3, 2022 May 2	3, 2022	June 1, 2022	June 2, 2022		GoP	45,000.00		EPDSD	Negotiated -SVP	May 18, May 23, 2022 2022	May 25, 2022	May 31, 2022 June 2, 2022			iaP 45,000.00	39,000	30	AWARDED
Su Cu	opply and delivery of Wall Clock with Paper Bag for the AFD Rebration of EAFE 4th Analysexary	Negotiated -SVP May 31	), 2022 June	1, 2022	June 13, 2022	June 13, 2022	June 25, 2022	GoP	75,000.00		AFD	Negatiated -SVP	May 30, June 3, 2022 2022	June 9, 2022	June 10, 2022 June 13, 2022	June 25, 2022	June 25, 2022	SaP 75,000.00	72,750	30	AWARDED

	delivery of Polo Shirt (Dri-FIT) for the Celebration Anniversary	AFD	Negotiated -SVP	May 30, 2022	June 6, 2022		June 13, 2022	June 13, 2022		June 25, 2022	GoP	60,000.00		AFD		Negotiated -SVP			May 30, June 6, 2022 2022		June 9, 2022	June 10, 2022 June 13, 2	022	June 25, 2022	June 25, 2022	GoP	60,000.00	45,000.00			,	AWARDED
Food provio june 28-29,	ion for the celebration of EAFE 9th Anniversary on 2022	AFD	Negotiated -SVP	May 24, 2022	May 30, 2022		June 6, 2022	June 7, 2022	1	June 29, 2022	GoP	187,500.00		AFD		Negatiated -SVP			May 24, May 30, 2022 2022		June 1, 2022	June 3, 2022 June 7, 20	22	June 29, 2022	June 29, 2022	GoP	187,500.00	157,500.00			,	AWARDED
Supply and Philipida Me	delivery of various food provisions for BAFE and eeting on June 6-7, 2022	SRED	Negotiated -SVP	May 25, 2022	May 30, 2022		June 3, 2022	June 3, 2022		June 7, 2022	GoP	40,500.00		SRED		Negotiated -SVP			May 25, May 30, 2022 2022		June 1, 2022	June 2, 2022 June 3, 20	22	June 7, 2022	June 7, 2022	GoP	40,500.00	32,400.00			,	AWARDED
Supply and Agricultural	delivery of DSLR Camera for the Bareau of and Fisheries Engineering (BAFE)	AFD	Negotiated -SVP	June 9, 2022	June 13, 2022		June 20, 2022	June 20, 2022		June 22, 2022	GoP	50,000.00		AFD		Negotiated -SVP			June 9, 2022 June 13, 2022		June 15, 2022	June 20, 2022 June 20, 2	922	June 22, 2022	June 22, 2022	GoP	50,000.00	49,000.00			,	AWARDED
	for the Celebration of DA-HAFE 9TH Anniversary on June 27-29, 2022	AFD	Negotiated (SVP)	June 1. 2022	June 16, 2022		June 20, 2022	June 20, 2022		June 24,2022 ijune 26, 2022	GoP	20,304.00		AFD		Negotiated (SVP)			June 1. 2022 June 16, 2022		June 17, 2022	June 13, 2022 June 20, 2	922	June 24,2022 &June 26, 2022		GoP	20,304.00	20,162.00			,	AWARDED
Workshop o Machinery 1	nue including meals and accommodation for the on the Establishment of the Intrastructure and Management Audit System (IMMAS) in the DA in In June 20-24, 2022	PPMD 5	iegotiated - (Lease of Real Property and Venue)	June 8, 2022	June 13, 2022		June 17, 2022	June 18, 2022			GoP	450,000.00		PPMD		Negotiated - (Lease of Real Property and Versue)			June 8, 2022 June 13, 2022		June 15, 2022	June 16, 2022 JUne 18, 2	022			GoP	450,000.00	450,000.00			,	AWARDED
Infrastructu	for the Workshop on the Establishment of the re and Machinery Management Audit System the DA in Region III on June 20-24, 2022	PPMD	Negotiated (SVP- Vehicle Rental)	June 9, 2022	June 13, 2022		June 17, 2022	June 18, 2022			GoP	88,000.00		PPMD		Negatiated (SVP- Vehicle Rental)			June 9, 2022 June 13, 2022		June 15, 2022	June 16, 2022 June 18, 2	922			GoP	88,000.00	83,686.00			,	AWARDED
Negotiation	for the Training on Enhancing Facilitation and Skills of AHE Offices in the National and Local Units in Region III on June 20-24, 2022	PPMD	Negetiated (SVP)	June 9, 2022	June 13, 2022		June 17, 2022	June 18, 2022			GoP	48,000.00		PPMD		Negotiated (SVP)			June 9, 2022 June 13, 2022		June 15, 2022	June 16, 2022 June 18, 2	922			GoP	48,000.00	39,000.00			,	AWARDED
Training on ABE Offices	nue including meals and accommodation for the Enhancing Facilitation and Negotiation Skills of in the National and Local Government Units in a june 29-24, 2022	PPMD 5	iegotiated - (Lease of Real Property and Venue)	June 8, 2022	June 13, 2022		June17, 2022	June 18, 2022			GoP	270,000.00		PPMD		Negotiated - (Leave of Real Property and Venue)			June 8, 2022 June 13, 2022		June 15, 2022	June 16, 2022 June 18, 2	922			GoP	270,000.00	268,380.00			,	AWARDED
Compliance in Region IV	'-A (CALABARZON) on June 20-24, 2022	SRED	Negotiated -SVP	June 8, 2022	June 13, 2022		June 17, 2022	June 18, 2022			GoP	37,500.00		SRED		Negotiated -SVP			June 8, 2022 June 13, 2022		June 15, 2022	June 16, 2022 June 18, 2	922			GoP	37,500.00	28,300.00			,	AWARDED
MEETING OF		SRED	Negotiated -SVP	June 15, 2022	June 16, 2022		June 20, 2022	June 21, 2022	. 1	June 23, 2022	GoP	18,000.00		SRED		Negotiated -SVP			June 15, June 16, 2022 2022		June 17, 2022	June 20, 2022 June 21, 2	922	June 23, 2022	June 23, 2022	GoP	18,000.00	16,720.00			ı	AWARDED
Supply and Loyalty Awa	Delivery of Personalized Plaque for the BAFE trdess and Recognition of Service	AFD	Negotiated -SVP	June 15, 2022	June 16, 2022		June 20, 2022	June 20, 2022		June 24, 2022	GoP	19,000.00		AFD		Negotiated -SVP			June 15, June 16, 2022 2022		June 17, 2022	June 20, 2022 June 20, 2	922	June 24, 2022	June 24, 2022	GoP	19,000.00	11,430.00			,	AWARDED
Lease of Ver on June 26,	nue for the Celebration of DA-BAFE 9th Anniversary 2022 - June 29, 2022	AFD	Agency-to-Agency				June 23, 2022	June 24, 2022		Jane 29, 2022	GoP	37,840.00		AFD		Agency-to-Agency						June 24, 2	922	June 29, 2022	June 29, 2022	GoP	37,840.00	37,840.00			,	AWARDED
												al Alloted Budget		ent Activities ctitvites Conducted													11,350,088.37	969	8,928.75			
														otal Contract Price)													1,651,1			<del></del>		
																ON-GOING PROCUREMEN	T ACTIVITIE	ES													<u> </u>	=
		$\equiv$							-						$\blacksquare$										=	$=$ $\pm$						=
					<b>!</b>	$\vdash$			$\vdash$		=		-#-				=			+							0.00					=
	<u> </u>										Total Al	oted Budret of O	n-roine Procu	erement Activities	•				•						•							
	PREPARED BY:								RECOMME	ENDED FOR APP	PROVAL BY:									A	APPROVED BY:											
SECTING PROPERTY VALEACE  BATTLE Springer Agency  Headoff: Scoretant Chargester Sides and Associa Committee (IAC)																	NGR. ARIODEAR C	. RECO														